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Backyard Piping Project Phase 8 Technical Proposal and Evaluation Criteria

Technical Proposal and Evaluation Criteria

(1) Executive Summary
Date: March 31, 2022
Applicant: Haights Creek Irrigation Company, Kaysville City, Davis County, Utah

Haights Creek Irrigation Company (HCIC) is a Category A applicant under this Notice of Funding
Opportunity (NOFO) and proposes to complete Phase 8 of its Backyard Piping Project. HCIC
would use awarded funds from this funding opportunity to replace the aging back-lot transite
distribution lines and galvanized steel service lines with new PVC distribution lines and HDPE
service lines, installed in public rights-of-way. Flow meters will also be installed in each new
service line to collect data on water use, specific to each shareholder within the project area,
which, when combined with the usage reports that will be generated for metered connections,
will help educate shareholders and encourage water conservation.

Construction is estimated to take six months and would be complete by the end of October
2023.

The proposed project is not located on a Federal Facility.

(2) Project Location

The proposed project is located in Kaysville City, Davis County, Utah. The project latitude is
41°01'53.96"N and longitude is 111°55'07.38"W?*. The Project Location Map is included as
Attachment 1.

(3) Technical Project Description

The proposed project will include the installation of 1,020 feet of 10-inch PVC pipe in the
roadway of a residential neighborhood, which will allow HCIC to abandon the existing transite
distribution lines that are within backyard easements of shareholders in the neighborhood.
Replacement of the distribution lines will also necessitate the re-establishment of service
connections to each of the 6 involved shareholders’ irrigation systems.

A magnetic flow meter will be installed in each effected service line to collect water usage data.
The collected data will be published for each metered shareholder and used to educate them
on their secondary water use. The intended outcome is to promote proper irrigation
application rates and overall conservation.

(4) Evaluation Criteria

Please note that in the following discussions of evaluation criteria, text in blue italics is a direct
copy from the NOFO, while text in standard black font is the applicant’s response.

twaGssa
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Backyard Piping Project Phase 8

Technical Proposal and Evaluation Criteria

Evaluation Criterion A—Project Benefits (35 points)

Benefits to the Category A Applicant’s Water Delivery System: Describe the expected benefits
to the Category A applicant’s water delivery system. Address the following:

e Clearly explain the anticipated water management benefits to the Category A
applicant’s water supply delivery system and water customers.

0 Itis expected that through implementation of the proposed project, which is
part of executing the Company’s WCMP, HCIC will be moving toward a
system-wide update with new technologies and practices. Completion of
each phase of the system-wide update is expected to result in an incremental
increase in water conservation. Implementing the proposed project will be
another realization of the Company’s management plan for the efficient use
of this limited natural resource.

0 Benefits to the HCIC system will be:

More rapid identification of leaks;
Easier access to pipes and service lines needing repair;

Elimination of the need to impact shareholders’ backyard landscaping
and fencing and the associated potential for conflicts related to
system management.

Because of the metering and reporting component of the proposed
project, it is anticipated that conservation of water by individual
shareholders will reduce peak-flow related stresses on the delivery
system.

e Explain the significance of the anticipated water management benefits for the
Category A applicant’s water delivery system and customers. Consider:

0 Are customers not currently getting their full water right at certain times of year?

No

0 Does this project have the potential to prevent lawsuits or water calls?

Yes

0 What are the consequences of not making the improvement?

NOFO R22AS00195

Without implementation of the proposed project, the aging HCIC
infrastructure would remain in service in individuals’ back yards
where leaks may not be identified quickly enough to prevent or limit
loss of water and damage to homeowner’s properties. A significant
consequence of not making the proposed improvement would be
continued heightened legal exposure of the Company by having aging
distribution lines prone to leaks in individuals’ back yards.

Page | 2



Backyard Piping Project Phase 8 Technical Proposal and Evaluation Criteria

0 Are customer water restrictions currently required?
= Yes

0 Other significant concerns that support the need for the project.
= None

Broader Benefits: Describe the broader benefits that are expected to occur as a result of the
project. Consider:

Will the project improve broader water supply reliability at sub-basin or basin scale?

e Will the proposed project increase collaboration and information sharing among
water managers in the region? Please explain.

0 HCIC currently collaborates with its primary water supplier, WBWCD, to
collect usage data via WBWCD’s Advanced Metering Infrastructure (AMI) and
use WBWCD’s template for creating shareholders’ water use reports.
Implementation of the proposed project will increase the number of metered
secondary connections, and thereby increase the statistical reliability of the
secondary water use dataset at WBWCD. The collected data will be readily
accessible to WBWCD to observe and provide feedback to HCIC and each of
their wholesale customer agencies, as they collectively work toward reducing
per capita outdoor water consumption by 25% before the year 2025.

e Will the proposed project positively impacts/benefit various sectors and economies
within the applicable geographic area (e.g., impacts to agriculture, environment,
recreation, and tourism)? Please explain.

0 None

e Will the project complement work being done in coordination with NRCS in the area
(e.g., the area with a direct connection to the districts water supply)? Please explain.

0 None

e Will the project help address drought conditions at the sub-basin or basin scale?
Please explain.

0 Sub-basin benefit: Water collected at the mouth of Bair Canyon and
delivered to HCIC shareholders will be conserved through improved delivery
and accountability.

0 Basin benefit: WBWCD contract water is pulled out of Reclamation’s
Reservoirs in the Weber River drainage. When losses of Bair Canyon are
reduced, the subsequent demand on WBWCD water will be reduced and
Reclamation water will stay in higher-elevation reservoirs later into the
season.
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Backyard Piping Project Phase 8 Technical Proposal and Evaluation Criteria
Evaluation Criterion B—Planning Efforts Supporting the Project (30 points)

Plan Development: Describe how your project is supported by an existing planning effort.
Identify the planning effort and who developed it. If the planning effort was not developed by
the Category A applicant, describe the Category A applicant’s involvement in developing the
planning effort.

* HCIC was awarded a FY 2016 Water Conservation Field Services Program grant in
support of development of its WCMP. The WCMP thoroughly reviewed historic and
projected uses of the HCIC shareholders, system condition and design. The goal of
creating and following the WCMP is to manage Company resources in such a way to
conserve water. The Plan identified, as the first priority to help achieve the goal of
water conservation, the proposed project, which will simultaneously address the
problems of:

0 Water loss related to back yard distribution mains and services; and

0 Poor public perception when landscaping or other yard features are
impacted during repair efforts;

= Even though HCIC is carrying out their mandate to operate and
manage the distribution system for shareholders when they enter
back yards, the disturbance is still potentially annoying and conflict-
prone for many shareholders; and

0 Misapplication of water by shareholders related to the lack of metering and
reporting.

* An excerpt from the WCMP stating top priority for the proposed project is included
as Attachment 2.

Support for the Project: Describe to what extend the proposed project is supported by the
identified plan. Address the following:

e |s the project identified specifically in the planning effort?
0 Yes

e Explain whether the proposed project implement a goal or address a need or
problem identified in the existing planning effort?

0 Assummarized in the attached reproduction of the first page of the Project
Priorities and Implementation section of the WCMP, implementation of the
proposed project will help accomplish the goals of improving efficient
management and increasing water conservation.

e Explain how the proposed project has been determined as a priority in the existing
planning effort as opposed to other potential projects/measures.

0 The proposed project has been determined as a priority over other potential
projects because of the multiple problems that could be addressed relatively
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Backyard Piping Project Phase 8 Technical Proposal and Evaluation Criteria

quickly and easily through its implementation. The proposed project
addresses the problems of water loss, poor public perception and liability,
and misapplication. Other identified projects do not address legal liability
issues as much as the proposed project.

Evaluation Criterion C—Implementation and Results (20 points)

e Describe the implementation plan for the proposed project. Please include an
estimated project schedule that shows the stages and duration of the proposed
work, including major tasks, milestones, and dates.

0 Detailed construction plans for the project will be developed following notice
of grant award. HCIC has installation details for distribution lines, service
connections and meters that will be used to accelerate the creation of a
biddable plan set.

0 After bidding and award of contract, it is expected that the distribution lines,
service lines and meters will be installed during the 2023 irrigation season.
Connections and surface restoration will take place before October 2023,
with final reports and project closeout completed by November 2023. The
project schedule will be accelerated where feasible and beneficial.

e Describe any permits that will be required, along with the process for obtaining such
permits.

0 Local permitting will be required for excavation within the roadway for
implementation of this project. The general contractor retained to construct
the proposed project will be required to secure necessary permits before
performing any excavation work.

* Identify and describe any engineering or design work performed specifically in
support of the proposed project.

0 Engineering principles were applied during the process of developing HCICs
Water Conservation and Management Plan. Within that plan, the problems
of water losses and inefficiencies were identified and quantified. Solutions to
the problems were also prioritized within the plan. The proposed project is a
phase of the solution identified with the highest priority for implementation.
Specific design work has not been done, but HCIC's standard details and
specifications will be incorporated into a biddable construction set and will
thus support implementation of the proposed project.

e Describe any new policies or administrative actions required to implement the
project.

0 None

e Describe the timeline for completion of environmental and cultural resource
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Backyard Piping Project Phase 8 Technical Proposal and Evaluation Criteria

compliance. Was the timeline for completion of environmental and cultural resource
compliance discussed with the local Reclamation office?

0 Itis anticipated that the environmental and cultural resource compliance will
be completed in 3-6 months after notice of grant award, if awarded. The
timeline for completion was discussed by the Bureau’s NEPA Specialist in the
Provo Area Office, Mr. Jared Baxter

Evaluation Criterion D— Nexus to Reclamation (5 points)

e |s the proposed project connected to a Reclamation project or activity? If so, how?
Please consider the following:

0 Does the applicant receive Reclamation project water?

Yes. Stand-alone water rights held by HCIC are supplemented with
Reclamation’s Weber Basin Project water, through contracts with WBWCD.

0 Is the project on Reclamation project lands or involving Reclamation facilities?

No.
0 Is the project in the same basin as a Reclamation project or activity?
Yes. The proposed project is in the same basin as the Weber Basin Project.

0 Will the proposed work contribute water to a basin where a Reclamation project
is located?

Yes. Through conservation, the net effect of implementation of the
proposed project will be the contribution of water to the Weber Basin
Project.

Evaluation Criterion E— Presidential and Department of the Interior Priorities (10 points)

Combating the Climate Crisis

e Please provide specific details and examples on how the project will address the
impacts of climate change and help combat the climate crisis.

0 This project will replace aging back-lot distribution pipelines and install water
meters on previously un-metered services. Installation of the new pipelines
in public rights-of-way is intended to reduce the likelihood of leaks and speed
the visibility and repair of leaks when they do happen. Installation of meters
is intended to inform customers of their water use and provide them with
the information needed to make wise irrigation choices. Both intended
outcomes will help utilize water more efficiently. Efficient water use
addresses the impacts (warmer weather/increased evapotranspiration,
warmer and shorter winters/decreased snowpack/less recharge of reservoirs
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Backyard Piping Project Phase 8 Technical Proposal and Evaluation Criteria

and aquifers throughout the year meaning that the “one time” reservoir
capacity must be used efficiently) of climate change. Wise and efficient
water use by all will help avert and/or minimize a crisis related to the impacts
of climate change.

e Does this proposed project strengthen water supply sustainability to increase
resilience to climate change?

0 Yes

e Does the proposed project contribute to climate change resiliency in other ways not
described above?

0 No

Disadvantaged or Underserved Communities

e Will the proposed project serve or benefit a disadvantaged or historically
underserved community? Benefits can include, but are not limited to, public health
and safety by addressing water quality, new water supplies, or economic growth
opportunities.

0 No
Tribal Benefits

* Does the proposed project directly serve and/or benefit a Tribe? Will the project
improve water management for a Tribe?

0 No

e Does the proposed project support Tribal resilience to climate change and drought
impacts or provide other Tribal benefits such as improved public health and safety by
addressing water quality, new water supplies, or economic growth opportunities?

0 No

Overlap or Duplication of Effort Statement

0 There is no overlap between the proposed project and any other active or
anticipated proposals or projects in terms of activities, costs, or commitment
of key personnel.

0 The proposal submitted for consideration under this program does not in any
way duplicate any proposal or project that has been or will be submitted for
funding consideration to any other potential funding source.
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Backyard Piping Project Phase 8 Project Budget

Project Budget
(1) Funding Plan and Letters of Funding Commitment

Describe how the non-Federal share of project costs will be obtained. Reclamation will use this
information in making a determination of financial capability.

The non-Federal funds for the cost share are currently held in a cash account by HCIC and
ready for immediate disbursement as a match to awarded grant monies.

Identify whether the budget proposal includes any project costs that have been or may be
incurred prior to award. The budget proposal for the project does not include any project costs
that have been or may be incurred prior to award.

(2) Budget Proposal
Table 1.—Summary of Non-Federal and Federal Funding Sources

Non-Federal Entities

1. Haights Creek Irrigation Company (Applicant) $109,427
2.
3.
Non-Federal Subtotal $109,427

Table 2.—Total Project Cost Table

Costs to be reimbursed with the requested Federal Funding SO
Costs to be paid by the applicant $109,427
Value of third-party contributions SO

Please see the proposed project’s detailed budget estimate on the following page.
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Backyard Piping Project Phase 8

Table 3.—Budget Proposal

Project Budget

COMPUTATION Qty Type| TOTAL COST
BUDGET ITEM DESCRIPTION " "
$/Unit Quantity
Salaries and Wages 0 S0
Fringe Benefits 0 SO
Equipment 0 S0
Supplies and Materials 0 S0
Contractual/Construction $204,427
Engineer (Gardner Engineering)
Engineering/Design $9,464 1 LS $9,464
Construction Management S5,679 1 LS $5,679
Civil Construction (TBD)
Mobilization $8,000 1 LS $8,000
Traffic Control $1,000 1 LS $1,000
Saw cut asphalt or concrete $1.50 2,240 LF $3,360
Remove existing asphalt/concrete $260 17 Load 54,420
Pipe bedding and backfill material $235 14 Load $3,290
Road Base $255 34 Load $8,670
Asphalt Repair $196 230 Ton $45,080
10" C-900 DR18 PVC Waterline S77 1020 LF $78,540
6" C-900 DR 18 PVC Waterline $62 80 LF $4,928
4" C-900 DR 18 PVC Waterline $49 20 LF $986
Install 45 Degree 10" Fitting $1,250 1 EA $1,250
Reconnect 4" Main at Edgehill $3,200 1 EA $3,200
Reconnect 6" Main at Edgehill $3,200 1 EA $3,200
Reconnect 8" Main at 900 East $3,200 1 EA $3,200
Reconnect 6" Main at School $4,000 1 EA $4,000
10" x 8" Reducer at PRV $4,500 1 EA $4,500
Single service Laterals $2,530 2 EA $5,060
Double service Laterals $3,300 2 EA $6,600
Third-Party In-Kind Contributions 0 S0
Other 0 SO
Environmental Compliance $5,000 1 LS $5,000
TOTAL DIRECT COSTS $209,427
Indirect Costs | % Shase S0
TOTAL ESTIMATED PROJECT COSTS $209,427

NOFO R22AS00195
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Backyard Piping Project Phase 8 Project Budget

(3) Budget Narrative

Salaries and Wages

No HCIC Salaries or Wages are included. HCIC staff time associated with implementation of
the proposed project will be accounted as normal costs of business.

Fringe Benefits
No Fringe Benefits are included.

Travel
No travel related expenses are included in this estimate.

Equipment
Equipment will be part of the contracted portion of the project.

Materials and Supplies

Material and Supplies will be part of the contracted portion of the project and will be
documented as required.

Contractual

The Engineering and Design Contract will include design at 5 percent and construction
management at 3 percent of anticipated construction costs.

HCIC will invite bids for the construction portion of the project in accordance with its
purchasing policy. The contractual costs shown are estimates to furnish and install each
major component. Generally, the lowest bidder with acceptable qualifications will be
selected.

The Contractor will be hired to perform mobilization (estimated 5% of construction cost),
Traffic Control (estimated 2.5% of construction cost), furnish and install all pipe, fittings,
meters, granular materials and surface improvements related to implementation of the
proposed project.

Iltems of work with their associated quantities and quantity types included in the budget
proposal were identified based on the applicant’s planning efforts and knowledge of
construction means and methods. The applicant relied upon the bid values and expenses of
previous phases of this Backyard Piping Project for development of the detailed budget
cost.

Third-Party In-Kind Contributions
No Third-Party In-Kind Contributions will be made on this project.

Environmental and Regulatory Compliance Costs

Reclamation was consulted for an appropriate compliance cost to include in the subject
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budget proposal, along with appropriate timeline. An excerpt from the resulting email is
guoted below:

Based on the information provided, | expect the work could be done
under a categorical exclusion (CE). We typically tell folks that it will take
3-6 months to complete a CE once we have a complete proposed action
that doesn’t change...Reclamation’s cost to complete a CE can vary
dramatically depending on the impacts of the project and therefore the
services needed to complete environmental compliance. It can range
from less than 55,000 to more than 525,000. | would expect this project
would be on the lower end of the spectrum, though | cannot quarantee
that that would be the case if your project is awarded the grant.

Please also note that since there will be ground disturbance, cultural
surveys may be required. If surveys are required, Reclamation typically
expects the grant recipient to contract that work to a qualified
archaeologist. The grant recipient is also responsible for mitigation of
adverse effects to cultural resources, if applicable.

Other Expenses

No other expenses are included.

Indirect Costs

No indirect costs are included.
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Environmental and Cultural Resources Compliance
Environmental and CulturalResource Considerations

Will the proposed project impact the surrounding environment (e.q., soil [dust], air, water
[quality and quantity], animal habitat)? Please briefly describe all earth-disturbing work and
any work that will affect the air, water, or animal habitat in the project area. Please also
explain the impacts of such work on the surrounding environment and any steps that could be
taken to minimize the impacts.

Yes. Construction activities will include shallow? pipeline trench excavation in previously-
disturbed public rights-of-way, creating a potential for increased dust and adding
construction vehicle traffic. The contractor will be required to develop and implement a
Fugitive Dust Control Plan3.

A storm water pollution prevention plan will be developed, and best management practices
incorporated into the work to minimize any negative effects on storm water quality during
construction.

Landscaping on previously disturbed residential properties will also be effected. Surface
improvements will be restored as part of the proposed project.

Are you aware of any species listed or proposed to be listed as a Federal threatened or
endangered species, or designated critical habitat in the project area? If so, would they be
affected by any activities associated with the proposed project?

No.

Are there wetlands or other surface waters inside the project boundaries that potentially fall
under CWA jurisdiction as “Waters of the United States?” If so, please describe and estimate any
impacts the proposed project may have.

No.

When was the water delivery system constructed?

HCIC was organized in 1899 with a delivery system consisting of ponds, canals and ditches.
In the 1960’s, the canals and ditches were converted to pressurized pipes.

Will the proposed project result in any modification of or effects to, individual features of an
irrigation system (e.g., headgates, canals, or flumes)? If so, state when those features were
constructed and describe the nature and timing of any extensive alterations or modifications to
those features completed previously.

240” anticipated excavation depth to accommodate the installation of a 10” diameter pipe with
the top of pipe being 24” below the finished road surface.
3 Required by the State Division of Air Quality, R307-309-6 of the Utah Administrative Code

NOFO R22AS00195 Page | 12
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Yes. Implementation of the proposed project will result in the abandonment in-place of
pressure pipelines installed in the 1960’s. The applicant is not aware of any extensive
alterations or modifications to the mentioned pipelines completed previously.

Are any buildings, structures, or features in the irrigation district listed or eligible for listing on the
National Register of Historic Places? A cultural resources specialist at your local Reclamation
office or the State Historic Preservation Office can assist in answering this question.

It does not appear to the HCIC that there are any buildings, structures or features within the
project limits that would be eligible for listing on the National Register of Historic Places.
Further, the local Reclamation Office was consulted regarding such and their response was,
“there have been no surveys performed in that area so we do not know if there are cultural
resources nearby.”

Are there any known archeological sites in the proposed project area?

No.

Will the proposed project have a disproportionately high and adverse effect on low income or
minority populations?

No.

Will the proposed project limit access to and ceremonial use of Indian sacred sites or result in
other impacts on tribal lands?

No.

Will the proposed project contribute to the introduction, continued existence, or spread of
noxious weeds or non-native invasive species known to occur in the area?

No.
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Required Permits or Approvals
Applicants must state in the application whether any permits or approvals are required and
explain the plan for obtaining such permits or approvals.

Local permitting will be required for excavation within the roadway for implementation of
this project. The onus for securing road-cut permits will be on the general contractor
retained to construct the proposed project. The permits will be obtained before performing
any excavation work.

Letters of Project Support and Letters of Partnership

Letters of support from the Utah State Division of Wildlife Resources and WBWCD are
included as Attachment 3. The applicant is not party to any partnership, nor does it intend
to enter into any partnerships.

Official Resolution

Include an official resolution adopted by the applicant’s governing body to commit the applicant
to the financial and legal obligations associated with receipt of a financial assistance award
under this FOA.

See Attachment 4.
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State of Utah

DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER
Executive Director

GARY R. HERBERT

Governor Division of Wildlife Resources
SPENCER J. COX MICHAL D. FOWLKS
Lieutenant Governor Division Director
April 17, 2019
Rodney Hill

General Manager

Haights Creek Irrigation Company
820 East 200 North

Kaysville, UT 84307

Subject: U.S. Bureau of Reclamation Small-Scale Water Efficiency Projects

Dear Mr. Hill:

As the Aquatics Program Manager in Northern Utah for the Utah Division of Wildlife Resources
(UDWR), I am pleased to write in support of the grant application you are submitting to the U.S.
Bureau of Reclamation Small-Scale Water Efficiency Projects Program. | applaud your efforts
to increase the efficiency of your system and conserve valuable water and energy. All water
savings in the Weber River watershed are valuable to ensure that we have adequate water for
future generations.

The Bonneville Cutthroat Trout and Bluehead Sucker are native fish species found in portions of
the Weber River. Both species are covered by conservation agreements the State of Utah has
entered into with the U.S. Fish and Wildlife Service and other parties. The population status of
these two sensitive species warrants additional conservation effort to diminish the likelihood of
future listings under the Endangered Species Act. The population of Bonneville Cutthroat Trout
in the lower Weber River is quite unique in that they travel considerable distances in the
mainstem of the Weber River and ultimately up tributary streams to spawn. This life history
attribute has been lost from almost all other Bonneville Cutthroat Trout populations, but still
persists in the Weber River!

The UDWR’s approach to aquatic species management and conservation in the Weber River, in
part, focuses on reconnecting and maintaining connectivity of priority habitats by removing
unnecessary barriers to fish migration, or by modifying existing barriers to allow upstream
movement of these species, particularly for Bonneville Cutthroat Trout and Bluehead Sucker.
Naturally of course, stable and connecting flows between those habitats are a fundamental
requirement for those conservation actions to be successful. Within that context, most any
project that enhances the continuity and maintenance of flows within the Weber River is a step in
the right direction, as we work cooperatively to protect and conserve these native species.

1594 West North Temple, Suite 2110, PO Box 146301, Salt Lake City, UT 84114-6301
telephone (801) 538-4700 e facsimile (801) 538-4709 « TTY (801) 538-7458 « www.wildlife.utah.gov WILDLIFE RESOURCES
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April 17, 2019

We are very excited regarding the objective of water metering and conservation within the
Haights Irrigation grant proposal as efficiency efforts such as this one help ensure that the
Bonneville Cutthroat Trout and Bluehead Sucker have adequate flows to carry out their life
history requirements and thrive within the Weber River system.

Sincerely,

Christipln R, fomms

Chris Penne

Aquatics Program Manager, Norther Region
Utah Division of Wildlife Resources
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WEBER BASIN WATER CONSERVANCY DISTRICT

Tage 1. Flint
General Manager/CEO

Board of Trustees:

Paul C. Summers

President
Davis County

Kym O. Buttschardt
Weber County

Jay V. Christensen
Weber County

Kerry W. Gibson
‘Weber County

Marlin K. Jensen
‘Weber County

P Bret Millburn
Davis County

John Petroff Jr.
Davis County

Dave Ure
Summit County

Dee Alan Waldron
Morgan County

2837 East Highway 193 * Layton, Utah 84040 * Phone (801) 771-1677 * (SLC) 359-4494 * Fax (801) 544-0103

April 17,2019

Rod Hill, General Manager
Haight’s Creek Irrigation Company
820 East 2006 North

Kaysville, UT 84037

RE: Letter of Support for Small-Scale Water Efficiency Project
Dear West:

Weber Basin Water Conservancy District (“District”) is pleased to confirm
its support of your grant application to the Bureau of Reclamation for a Small-Scale
Water Efficiency Project. We applaud your efforts to increase the efficiency of your
system to conserve valuable water through secondary water metering. We have
implemented similar secondary metering projects and have documented significant
water savings as consumers are made aware of their water use.

The District recognizes the importance of water conservation in our basin.
The water saved through these improvement projects will provide benefits to water
users and the regional environment. Haight’s Creek Irrigation Company continues
to be a valuable partner promoting wise water uses in our area.

We strongly support your grant application and appreciate the advancements
it will make in water savings and improving water efficiencies within the District’s
boundaries.

Sincerely,

Tage 1. Flint, PE
General Manager/CEO

TIF/dh
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Resolution
By the Board of Directors
Haights Creek irrigation Company
Board of Directors Meeting Held April 12, 2022

RESOLUTION:

WHEREAS, it was determined during the meeting of the Board of Directors of Haights Creek
Irrigation Company (the Company), that an effort should be made to apply for the WaterSMART Grants:
Small-Scale Water Efficiency Projects for Fiscal Year 2022. And that the Company President and/or the
Company General Manager and Treasurer are authorized to submit completed applications for the
above referenced funding grant opportunities;

AND WHEREAS, the Company has the ability to provide the amount of funding and/or in-kind
contributions as specified in the funding plan;

AND WHEREAS, the Company will work with the Bureau of Reclamation to meet established
deadlines for entering into grant or cooperative agreements;

AND WHEREAS; the Board of Directors of the Company have reviewed the finished/completed
applications prior to the submission of the final applications to the Department of the Interior, Bureau of

Reclamation.

THEREFORE, BE IT RESOLVED that at the meeting of the Board of Directors of the Haights Creek
Irrigation Company, held April 12, 2022, that Leland (Lee) G. Stenquist, Director and President of Haights
Creek Irrigation Company, and Rodney G. Hill, General Manager and Treasurer of Haights Creek
Irrigation Company, are authorized to submit completed applications for the above referenced funding
grant opportunities.

CERTIFICATION:

, Leland (Lee) G. Stenquist, certify that | am a Director and President of the Haights Creek
Irrigation Company, organized under the laws of the State of Utah, and that the resolution stated above
was adopted at a meeting of the Board of Directors of the Company duly and properly called and held

on April 12, 2022.
ﬁ:& g 6Y-)2-z22=

Leland (Lee) G. Stenquist, Director and President Date
Haights Creek Irrigation Company

ATTEST: ' /
wod 4 Yo ,%/2 ~2022

Jace C. Isaacson, Director and Secretary Date
Haights Creek Irrigation Company
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